

UPCOMING SCHEDULE CONTINGENT ON SEVERAL FACTORS

SOME OF WHICH ARE TIME, WEATHER, EQUIPMENT, PERSONNEL, EMERGENCY, AND/OR FINANCIAL CONSTRAINTS.

DREDGING AREA	USACE #	AREA	COUNTY	CUBIC YARDS	STATUS	DREDGING TYPE
FWA HEADQUARTERS	G14	PISTAKEE	LAKE	5000	UPCOMING	MECH/OFFSITE
L10	AN05	GRASS LAKE	LAKE	5000	UPCOMING	HYD-COOPER
WEST DUNNS ENTRANCE	AN18	NIPPERSINK LAKE	LAKE	34000	ONGOING	HYD-ACKERMAN
MCHENRY DAM NO WAKE HAZARD/BERM/MORRIANE HILLS	M06	RIVER	MCHENRY	750	UPCOMING	MECH/OFFSITE
RUSHMORE MOUTH	G22	FOX LAKE	LAKE	1500	UPCOMING	MECH/OFFSITE
VENETIAN GARDENS	AL13/AL2	LOWER RIVER	MCHENRY	3600	ONGOING	MECHANICAL/OFFSITE
GOVERNORS/FORTRESS CHANNEL	G25	PISTAKEE	MCHENRY	35000	ONGOING	MECHANICAL/T2/OFFSITE
VISCAYA	AN29	GRASS LAKE	LAKE	750	UPCOMING FALL 2018	MECHANICAL/TEMP STOCKPILE

*LOCATIONS ARE IN NO PARTICULAR ORDER. They do not indicate time frame or priority.

UPDATED 7/11/18